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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 196 Suppl. No. 0 Contract No. 04 -0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

ITEM 1.
Construct parapet walls at the Tower Head including, but not limited to, the following:

Transportation and handling costs to ship Tower Head to and from the parapet segment fabricators for fit-up.

Install Tower boom fagade to boom

Additional Quality Control and Quality Assurance inspections

All new exterior surfaces and any areas of damaged existing paint shall be cleaned, primed, and finish painted in
accordance with Special Provisions Section 10-1.69 “CLEAN AND PAINT STRUCTURAL STEEL."

EXtra Work @t LUMP SUM ..o e e $329,515.00

Estimate of Increase in Contract ltem at Contract Price:

ITEM 2.
Fabricate and erect parapet segments.

Item No. 52: FURNISH STRUCTURAL STEEL (BRIDGE) (TOWER)

16,782 KG (+0.13%) @ $10.00 /KG  =+$167,820.00 (+0.13%)
ltem No. 53: ERECT STRUCTURAL STEEL (BRIDGE) (TOWER)
16,782 KG (+0.13%) @ $1.00 /KG =+$16,782.00 (+0.13%)

The quantity increases shown herein for ltems #52 and #53, when combined with the quantity shown in the Engineer's
Estimate, and as modified by any previous change orders or revisions to dimensions made by the Engineer, shall be the final
quantity for which payment will be made.

Total Cost for Increase in Contract Hem .. .. ..o e e, $184,602.00

The following revised plan sheets detail the changes addressed in this change order: 800S5, 800S6, 800S7, 800S8,
800S9, and 800510 (of 1204) as shown on sheets 3 through 8 of this change order.
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CCO: 196 Suppl. No. 0 Contract No. 04 -0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

CHANGE ORDER COST AND TIME SUMMARY

(ITEM 1) Extra Work at Lump Sum $329,515.00
(ITEM 2) Increase in Contract ltems at Contract Prices $184,602.00
Total net pay for this change order $514,117.00

This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all
markups by reason of this change.

Estimated Cost: Increase Decrease l:] - $514,117.00
By reason o/f\this order the time of completion will be adjusted as follows: 0 days
Submitted by] 7
Signature / / /@Z Resident Engineer —
///%W/l/z Gte~— , Kannu Balan, Senior T.E. Date Z-Z-8 i (

Apprdval Récommended by 7

Signature = 44 Supervising Bridge Engineer <
/(/ ///V‘/ Rick Morrow, Sup. B.E. Date/ Ss///
1

Engineer Approval by

Signature Principal Transportation Engineer J
/;) 'FD\L%] (=AY (o A\Lbe_ Peter Siegenthaler, Prin. T.E. Date ZC? TUL\( ZOH

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, th actor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding wﬁﬁi or

red work and filing a written protest within the time therein specified.

(Print name and title)
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